COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2019

ESTI MATE SUMMARY 10: 15: 53
CONTI D: C20869 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20869- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TIVE ALLOW 180 WORK DAYS
I-70 , 1-76, & 1-270 BRIDGE B PERCENT TINME:  46.67 ORI G TI ME ALLON 180 WORK DAYS
PROQJECT NO NHPPR100- 241
I-70 , 1-76, & 1-270 BRIDGE PAD REPAI R PROJECT
NAVE OF ROAD:
PRQJECT COUNTI ES: DENVER JEFFERSON
ADANS CLEAR CREEK
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 28/ 2019 DATE TI ME STARTED 02/26/2019
P.O. BOX 659 DATE LET 12/ 06/ 2018 DATE WORK BEGAN 02/ 26/ 2019
DATE AWARDED 12/31/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 02/ 26/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,553, 451.30 PARTI Cl PATI NG $ 830, 839. 28 $ 183, 618. 25
AWARD PRQIECT AM: $ 1,382,424.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 53. 48% TOTAL EARNI NGS 830, 839. 28 183, 618. 25
FUNDS AVAI LABLE: $ 722,612.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 830, 839. 28 183, 618. 25
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 20, 736. 37 -3,573.94
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 810, 102. 91 180, 044. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 810, 102. 91 180, 044. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 180,044.31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20869-BI D ESTI MATE RUN 07/ 19/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0004 10: 15: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01620 Sweepi ng 15. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0010 208-00002 Erosion Log Type 1 (12 Inch) 20. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 208-00020 Silt Fence 300. 000 195. 000
LF 0. 000 0. 00
5. 00000 195. 000 975. 00
0020 208-00035 Aggregate Bag 80. 000 0. 000
LF 30. 000 525. 00
17. 50000 30. 000 525. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 3.000 1.000
EACH 2.000 2, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0030 208-00107 Renoval of Trash 5.000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 208-00207  Erosion Control Managenent 20. 000 10. 000
DAY 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0040 240-00000 *W1dlife Biologist 150. 000 80. 500
HOUR 0. 000 0. 00
35. 00000 80. 500 2,817.50
0045 240-00010 *Renpval of Nests 20. 000 15. 500
HOUR 0. 000 0. 00
37.00000 15. 500 573. 50
0050 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0055 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 750
LS 0. 000 0. 00

4, 000. 00000 0. 750 3, 000. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20869-BI D ESTI MATE RUNO7/19/2019
PRQIECT NHPPR100- 241 ESTI MATE NO 0004 10: 15: 53
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0060 250-00050 *Moni toring Techni ci an 70. 000 69. 250
HOUR 0. 000 0. 00
80. 00000 69. 250 5, 540. 00
0065 250-00110 *Heal th and Safety O ficer 35. 000 27.000
HOUR 0. 000 0. 00
100. 00000 27.000 2,700.00
0070 607-11525 Fence (Plastic) 350. 000 238. 000
LF 0. 000 0.00
5. 00000 238. 000 1, 190. 00
0075 626- 00000 *Mobi | i zati on 1. 000 0.578
LS 0. 385 50, 050. 00
130, 000. 00000 0. 963 125, 190. 00
0080 626-01103 *Public Information Services (Tier I11) 1. 000 0.330
LS 0.110 1,168.75
10, 625. 00000 0. 440 4,675. 00
0085 630- 00000 *Fl aggi ng 360. 000 220. 500
HOUR 87.000 2,262.00
26. 00000 307. 500 7,995. 00
0090 630-00007 *Traffic Control Inspection 53. 000 29. 000
DAY 0. 000 0.00
275. 00000 29. 000 7,975. 00
0095 630-00012 *Traffic Control Management 60. 000 24. 000
DAY 4. 000 3,100. 00
775. 00000 28. 000 21, 700. 00
0100 630-00015 Unifornmed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
0. 01000 0. 000 0. 00
0105 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 12.500
EACH 0. 000 0. 00
65. 00000 12. 500 812. 50
0110 630-80341 *Construction Traffic Sign (Panel Size A) 153. 000 45. 000
EACH 1.500 67.50
45. 00000 46. 500 2,092.50



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20869- BI D ESTI MATE RUN 07/ 19/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO. 0004 10: 15: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342 *Construction Traffic Sign (Panel Size B) 109. 000 38. 500
EACH 1.000 55. 00
55. 00000 39. 500 2,172.50
0120 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0.00
4,000. 00000 2.000 8, 000. 00
0130 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0135 630-80360  *Drum Channel i zi ng Device 100. 000 19. 000
EACH 0. 000 0.00
25. 00000 19. 000 475. 00
0140 630-80380 *Traffic Cone 200. 000 50. 000
EACH 0. 000 0. 00
5. 00000 50. 000 250. 00
0145 630-80393  *Stackable Vertical Panels 100. 000 39. 000
EACH 0. 000 0. 00
15. 00000 39. 000 585. 00
0150 630-85020 *NMobi | e Attenuator 2.000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0155 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 500
(Temporary) EACH 0. 000 0.00
35, 000. 00000 0. 500 17, 500. 00
0160 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0170 700-70016

0175 700-70023

0180 700-70380

1000 630-00003

CAT NO0300

0190 509-00001

0195

509- 08020

0200

509- 08102

0205

512- 00102

0210

512-00120

0215 514-02150

ESTI MATE NO 0004 10: 15: 53
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
600. 000 28. 000
HOUR 0. 000 0. 00
121. 36000 28. 000 3,398.08
CAT 0200 CURRENT AMT $ 521,361.10 % 59,228.25% 227,391.58
1, 239. 000 1, 120. 000
LB 0. 000 0. 00
12. 50000 1, 120. 000 14, 000. 00
2,243. 000 0. 000
LB 0. 000 0. 00
35. 00000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
5. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
6. 000 0. 000
EACH 0. 000 0. 00
6, 250. 00000 0. 000 0. 00
104. 000 94. 000
EACH 0. 000 0. 00
70. 00000 94. 000 6, 580. 00

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Erosion Control

Uni formed Traf Ctrl

STRUCTURE E-16-NJ

Structural Steel (Galvanized)

St eel

and Erect Structural

Al ter

Provi de Tenporary Support

Bearing Device (Type I1)

Bearing Repair Corbel

Install Anchor Bolt

UTC with Vehicle

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUNO07/19/ 2019



CONTI D: C20869
PCN: 20869- Bl D
PRQIECT NHPPR100- 241
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURE E- 16- NJ
0220 700- 70042 F/' A Railroad Flagging
CAT NOO301 STRUCTURE E-17-UP
0225 509- 00001 Structural Steel (Galvanized)

0230 509-08102 Provi de Tenporary Support
0235 512-00102 Bearing Device (Type I1)
0240 514-02150 Instal |l Anchor Bolt
0245 700- 70042 F/ A Railroad Fl aggi ng
CAT NO0302 STRUCTURE F-15-Cl
0250 201-00007 Renoval of Debris
0255 202- 05300 *Rermoval and Di sposal of Paint
0260 250-00120 *Material Sanpling and Delivery

0265 250- 00220 *Hazar dous Waste Di sposal

ESTI MATE NO 0004 10: 15: 53
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 225,022.50 % 0.00% 20, 580. 00
1, 130. 000 1, 130. 000
LB 0. 000 0. 00
12. 50000 1, 130. 000 14,125.00
1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
18. 000 18. 000
EACH 0. 000 0. 00
2, 250. 00000 18. 000 40, 500. 00
42.000 42.000
EACH 0. 000 0. 00
70. 00000 42.000 2,940. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 122,565.00 % 0.00% 122,565.00
1.000 1. 000
EACH 0. 000 0. 00
7, 560. 00000 1. 000 7,560. 00
1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
2.000 2.000
EACH 0. 000 0. 00
125. 00000 2.000 250. 00
1. 000 1. 000
cY 0. 000 0. 00
145. 00000 1. 000 145. 00

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUNO07/19/ 2019



CONTI D:

CAT NO0302

0270

0275

509- 90000

513- 00690

CAT NO0303

0280

0285

0290

0295

0300

0305

0310

0315

NHPPR100- 241 ESTI MATE NO 0004 10: 15: 53
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
STRUCTURE F-15-Cl
Pai nt Existing Structure(S) 1. 000 1.000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
Bridge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0302 CURRENT AMT $ 21,455.00 % 0.00% 21, 455. 00
STRUCTURE E-17-1H
Renoval of Debris 1.000 1. 000
EACH 0. 000 0. 00
7,560. 00000 1. 000 7,560. 00
Renoval of Portions of Present Structure 66. 100 63. 500
SF 2.600 650. 00
250. 00000 66. 100 16, 525. 00
Structural Steel (Galvanized) 714.000 714.000
LB 0. 000 0. 00
12. 50000 714.000 8, 925. 00
Concrete (Patching) 27.000 24.000
CF 3. 000 1, 200. 00
400. 00000 27.000 10, 800. 00
Gal vani ¢ Anodes (Install Only) 27.000 24.000
EACH 3. 000 21.00
7.00000 27.000 189. 00
Rei nforcing Steel 62. 700 62.700
LB 0. 000 0. 00
20. 00000 62. 700 1, 254. 00
F/ A Railroad Tenporary Crossing (Pernmit & Wrk) 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Railroad Fl aggi ng 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0303 CURRENT AMT $ 103, 253.00 % 1,871.00% 45, 253. 00

201- 00007

202- 00505

509- 00001

601- 06102

601- 51007

602- 00000

700- 70040

700- 70042

C20869

20869-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUNO07/19/ 2019



CONTI D

CAT NO0304

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

201- 00007

201- 00009

202- 00503

202- 00505

206- 00065

507- 00100

601- 06102

601-51007

602- 00000

609-20010

C20869

20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

STRUCTURE E-17-11

Renoval of Debris

of Debris

Renoval

Renoval of Portions of Present Structure

Renoval of Portions of Present Structure

Structure Backfill

(FlowFill)

Concrete Slope and Ditch Paving (Reinforced)

Concrete (Patching)

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

Curb Type 2 (Section B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
7, 560. 00000
36. 500
cy
250. 00000
79. 000
5%
150. 00000
75. 600
SF
250. 00000
152. 000
cy
500. 00000
15. 000
cy
1, 000. 00000
24. 900
CF
400. 00000
29. 000
EACH
7. 00000
108. 900
LB
20. 00000
49. 000
LF

125. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0.500
1. 000

5.500
31. 000
36. 500

0. 000
79. 000
79. 000

64. 400
11. 200
75. 600

0. 000
. 000
. 000

0. 000
15. 000
15. 000

22.100
2.800
24.900

24.000
5. 000
29. 000

74.700
34. 200
. 900

21.000
28. 000
49. 000

Page 8

ESTI MATE RUNO07/19/ 2019

3,780

7,750

11, 850

2,800

76, 000

15, 000

1,120

35

684.

3,500

00

00

00

00

00

00

00

00

10: 15: 53

AMOUNT

7,560

9,125

11, 850

18, 900

76, 000

15, 000

9, 960

203

2,178

6,125

00

00

00

00

00

00

00

00

00

00



CONTI D:

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO07/19/ 2019

CAT NO0304

0370 700-70042

CAT NO0305

0375 202- 00505

0380

601- 06102

0385

601- 40400

0390

601- 51007

0395

602- 00000

0400 700-70042

CAT NO0306

0405 202- 00505

0410 509-08102

0415 512-00103

STRUCTURE E-17-11

F/' A Railroad Flagging

STRUCTURE E-17- UG

of Portions of Present

Renoval

Concrete (Patching)

Concrete Stain

*Structural

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

F/ A Railroad Fl aggi ng

STRUCTURE E-17-UT

of Portions of Present

Renoval

Provi de Tenporary Support

Bearing Device (Type I11)

Structure

Structure

ESTI MATE NO. 0004 10: 15: 53
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0304  CURRENT AMT $  156,901.00$  122,519.00% 156, 901. 00
88. 000 86. 800
SF 0. 000 0. 00
250. 00000 86. 800 21, 700. 00
34. 000 34. 000
cF 0. 000 0. 00
400. 00000 34. 000 13, 600. 00
17.100 17.100
sy 0. 000 0. 00
102. 00000 17. 100 1,744.20
9. 000 9. 000
EACH 0. 000 0. 00
7.00000 9. 000 63. 00
0. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0305  CURRENT AMI $  37,407.20$ 0.00$  37,107.20
108. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
1.000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
8. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20869- BI D ESTI MATE RUN 07/ 19/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO. 0004 10: 15: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE E-17-UT

0420 601-06102  Concrete (Patching) 35. 000 0. 000
CF 0. 000 0.00
400. 00000 0. 000 0. 00
0425 601-40400 Structural Concrete Stain 15. 000 0. 000
SY 0. 000 0. 00
102. 00000 0. 000 0.00
0430 601-51007 Gal vani ¢ Anodes (Install Only) 60. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0435 602- 00000 Rei nforcing Steel 60. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0.00
CAT 0306 CURRENT AMT $ 165, 150. 00 $ 0.00% 0. 00

CAT NO0307 STRUCTURE F-14-M

0440 201-00007 Renoval of Debris 1. 000 1.000
EACH 0. 000 0.00
7,560. 00000 1. 000 7,560. 00
0445 211-01110 Rock Rei nf orcenent (Dowel s) 3. 000 3. 000
EACH 0. 000 0. 00
1, 250. 00000 3.000 3, 750. 00
0450 507-00100 Concrete Slope and Ditch Paving (Reinforced) 1. 400 1. 400
cy 0. 000 0.00
1, 000. 00000 1. 400 1, 400. 00
0455 519-01100 Epoxy Mortar (Injection) 256. 900 256. 900
LF 0. 000 0. 00
85. 00000 256. 900 21, 836. 50
0460 603-61120 12 Inch Flexible Pipe 0. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0465 609-60011 Curb Type 6 (Section M 15. 000 0. 000
LF 0. 000 0. 00

50. 00000 0. 000 0.00



CONTI D: C20869

PCN: 20869-BI D

PRQIECT NHPPR100- 241

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0307 STRUCTURE F-14-M

0470 615-00030 Enbanknent Protector Type 3

CAT NO0308 STRUCTURE E- 16-JJ

0475 202-04041

0480 210-04025 Modi fy Structure

CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0485 620- 00002 Field Ofice (Cass 2)

0490 620-00020 Sanitary Facility

Cl ean Box G rder (Forms and Debris)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUNO07/19/ 2019

ESTI MATE NG 0004 10: 15: 53
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $  35,296.50 $ 0.00$  34,546.50
26, 658. 000 26, 658. 000
SF 0. 000 0. 00
5. 00000 26, 658. 000 133, 290. 00
2.000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
CAT 0308  CURRENT AMT $ 163, 290.00 $ 0.00$ 163, 290. 00
0. 000 0. 000
EACH 0. 000 0. 00
22, 500. 00000 0. 000 0. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400  CURRENT AMT $ 1,750.00 % 0.00$ 1, 750. 00
PRQJECT TOTAL CURRENT AMI $ 1,553,451.30$%  183,618.25% 830, 839. 28



